
Open Jobs (by group)
Week of:

Monday, May 01, 2017
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 10558 Assemble sheleves 4/14/2017 Folz7      |  |  FES

Construction 899 Anchor transmitter and barriers 12/23/2016 Phillips8      |  |  LEReC 14

Construction 10509 Clean up - Carpenters area 3/3/2017 Folz9      |  |  FES 36

Construction 379 Build UED enclosure 9/9/2016 Folz10      |  |  ATF2 122

Construction 10524 DI water room area 3/17/2017 Phillips11      |  |  FES 28

Construction 10542 Hang projector and screen mounts 4/7/2017 Folz12      |  |  ATF

Construction 10555 Install trailer skirting 4/14/2017 Folz13      |  |  FES 4

Construction 11337 Fabricate crate 4/21/2017 Pontieri14 M    |  |  BLIP 8

Construction 10577 1002F cover hole/ mount laptop 4/28/2017 Phillips15     F|  |  LEReC

Construction 10581 Repair door 912A 4/28/2017 Folz16 M    |  |  FES

Group: Survey

Construction 10445 Stony Brook 1/6/2017 Folz21      |  |  CAD 150

Construction 11604 Survey inspection 3/24/2017 Folz22 MT   |  |  CAD

Construction 160129 Survey ATF components 1/29/2016 Folz23  TWT |  |  ATF2 798

Construction 1884 Survey ATR 10/2/2015 Phillips24      |  |  ATR 451

Construction 160219 Survey ACC coil and support 2/19/2016 Folz25      |  |  IRCMS 306

Construction 10539 Survey EM Cals 3/31/2017 Phillips27      |  |  PHNX 32

Construction 889 Beam stands 12/16/2016 Phillips28   WT |  |  LEReC 216

Construction 1 NSLS-II Survey 2/6/2009 Folz30 M W F|  |  NSLS 3765

Group: Electrician

Construction 170312 Install new circuits booster 1 &2 4/14/2017 Phillips39 MTWTF|  |  LEReC 210

Construction 170311 Racks 6936, 37-cng 2-120V quads to 1 hp 
208V rec. 1002-D

4/14/2017 Phillips40      |  |  LEReC

Construction 151110 Install man by pass for CT ht trace at 
building 1000-P

4/14/2017 Folz41      |  |  RHIC

Construction 160424 Laser room Net provide 120 volt quad 
box in rack 912

1/27/2017 Folz42      |  |  AGS

Construction 170311 Pks 6936+6937 Reqire 120V quad to 208V 
receptical at 1002D

3/31/2017 Phillips43      |  |  LEReC

Construction 160923 Generators and cranes PM's 9/23/2016 Folz44 MTWTF|  |  CAD 1225

Construction 170214 RHIC vertical outcove lighting 1B 3/3/2017 Folz45      |  |  RHIC 24

Construction 111125 Correct elec def in pnl board under floor 
in 940

4/28/2017 Folz46 MTWTF|  |  AGS

Maintenance 161114 Relamp RHIC zones 1002, 1008, 1007 12/2/2016 Folz47      |  |  RHIC 80

Construction 170215 Disconnect 2 fan motors on evap 6,  box 
ends  / install when rebuilt

3/3/2017 Folz48      |  |  AGS

Construction 160807 Provide power for relocating Cooling 
tower / pumps / fan / etc.

1/6/2017 Folz49      |  |  AGS 32
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Group: Electrician

Construction 170310 NEBA: Relocate cont interf with loc of 
water system 912

3/31/2017 Folz50      |  |  AGS

Construction 161203 Run 60A feed to warm power supply, 
930A

3/10/2017 Folz51      |  |  AGS 88

Construction 160802 Provide 2 x 120V quad receptacle rack 
feed from pnl 957

4/14/2017 Folz52 M    |  |  RHIC 32

Construction 170406 Replace 400A main breaker in panel in 
915

4/28/2017 Folz53  T   |  |  AGS

Construction 170407 CR-extend circuit into IT recepticle for 
network switch in 1002B

4/28/2017 Folz54   W  |  |  RHIC

Construction 121209 High bay - install lighting contractor to 
control HVHs (use existing switch) b914

4/28/2017 Folz55    TF|  |  AGS

Construction 121211 High bay - install lighting fixture above 
exit door using N/E power b914

4/28/2017 Folz56      |  |  AGS

Group: Rigging

Construction 10579 Move desks in trailers 4/28/2017 Folz60   W  |  |  FES

Construction 11332 Move equipment to BILP 4/7/2017 Pontieri61      |  |  BLIP 10

Construction 161021 Clean up 912 / 974 10/14/2016 Folz62 M   F|  |  FES 484

Construction 883 Assemble magnet steel 12/9/2016 Phillips63  T TF|  |  SPHX 292

Construction 10574 Booster cavity 4/28/2017 Phillips64 M    |  |  LEReC

Construction 11449 Transport 3" plate for cutting 4/14/2017 Folz65   W  |  |  ATF2 12

Construction 10579 Load butter dish on truck 4/28/2017 Phillips66  T   |  |  LEReC

Construction 8919 Assist AGS 12/6/2013 Folz68    T |  |  AGS 356

Dismantle 11426 Main magnet south removal 1/13/2017 Phillips70  TW  |  |  PHNX 180

Construction 941 Survey intermodals 2/24/2017 Folz73     F|  |  FES 260

Construction 10426 Load scrap 12/2/2016 Folz74      |  |  FES

Maintenance 8152014 PM's cranes and generators 8/15/2014 Folz75 M WTF|  |  FES 538

Group: Mechanical Tech

Construction 10580 Disconnect ERL magnets 4/28/2017 Phillips88     F|  |  LEReC

Construction 10570 Move Booster circulators 4/21/2017 Phillips89 MTWTF|  |  LEReC

Miscellaneous 7410 Locate NSRL spares 10/14/2016 Pearson90      |  |  NSRL

Construction 11155 Magnet base 4/22/2016 Phillips91 MTWTF|  |  SPHX 1304

Construction 10559 Assemble magnet supports etc. 4/7/2017 Phillips92      |  |  SPHX 50

Construction 10511 Break down ERL loop 3/10/2017 Phillips93      |  |  LEREC 16

Construction 7415 Replace windows 4/14/2017 Pearson94      |  |  NSRL

Construction 10508 Wind coils 3/3/2017 Folz95 MTWTF|  |  CBETA 202

Construction 11336 Install panels 4/14/2017 Pontieri96      |  |  BLIP

Construction 10376 Install coax / waveguide 12/23/2016 Phillips97      |  |  LEReC 402
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Group: Mechanical Tech

Construction 10565 SPHENIX power supply buss water switch 4/21/2017 Phillips98 MTWTF|  |  SPHX 16

Construction 11467 704MHz waveguide hook-up 4/21/2017 Phillips99      |  |  LEReC 6

Construction 10567 Connect 6 manifold part 1002-B 4/21/2017 Phillips100      |  |  LEReC 8

Construction 10571 Review and check b925 PA system 
equipment compatibility

4/28/2017 Folz101   WT |  |  FES

Maintenance 10572 Make and repair E-Lens boards 4/28/2017102   W  |  |  ELEN

Group: Electronic Services

Maintenance 10372 Assist Water Group 9/23/2016 Folz103      |  |  AGS 52

Dismantle 10562 Decommission slow beam interlock racks 4/21/2017 Folz104  T   |  |  FES

Construction 10520 Update spare regulator cards. Modify. 3/10/2017 Phillips106  T   |  |OT ATR 90

Construction 10519 Assist job shoppers assembling/testing 
PCBs

3/6/2017 Phillips107      |  |  SPHX 42

Construction 10481 FPGA research 2/13/2017 Folz108      |  |  FES 8

Construction 10498 Contactor modification 2/24/2017 Phillips109    T |  |OT SPHX 98

Construction 10537 EEBA crane - Cab limiting controls 3/24/2017 Phillips110      |  |  SPHX 12

Construction 10411 Devise/ implement scheme for UED alarm 
notification

11/4/2016 Folz112      |  |  UED 18

Maintenance 11171 Schedule program mods 5/6/2016 Folz116 M   F|  |  FES 250

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117   W  |  |OT CAD 1018

Group: Water Systems

Maintenance 170106 Watch 1/13/2017 Scaduto129 MTWTF|  |  AGS 320

Construction 10576 1002A manifold (x2) 4/28/2017 Scaduto133  T   |  |  LEReC

Construction 170411 902 hose magnet to chiller 4/21/2017 Scaduto134      |  |  CDETA

Maintenance 170410 1004 cavity PVC repair 4/21/2017 Scaduto136      |  |  RHIC

Maintenance 170315 Install bag filter 1002 3/17/2017 Scaduto137 MTWTF|  |  CEC 48

Maintenance 170202 AIR compressor monitoring 2/17/2017 Scaduto138      |  |  AGS 120

Maintenance 170406 STAR software upgrade 4/21/2017 Scaduto139      |  |  STAR 8

Maintenance 170401 NSRL power supply pump repair 4/7/2017 Scaduto140   WTF|  |  NSRL 48

Maintenance 170412 Klystron DC water 4/28/2017 Scaduto141   W  |  |  ERL

Maintenance 170311 4-704MHz install 3/10/2017 Scaduto142 M    |  |  LEREC 192

Maintenance 170405 LINAC cavity pump-7 4/21/2017 Scaduto143 MT   |  |  AGS 40

Maintenance 170304 NSRL MM PCV repair 2/17/2017 Scaduto144      |  |  NSRL 28

Maintenance 170407 STAR chemical leak repair 4/21/2017 Scaduto145 MT   |  |  STAR

Maintenance 170314 912 clean up 3/17/2017 Scaduto146      |  |  FES 148

Maintenance 161001 911 CHW clean-up 9/30/2016 Scaduto147     F|  |  AGS 42

Construction 170408 1000-P chemical system installation 4/21/2017 Scaduto148   WTF|  |  RHIC 16
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Group: Water Systems

Construction 170413 Ozone removal 1004 4/28/2017 Scaduto149   WTF|  |  RHIC
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